
RESPONSE ACTION CONTRACT 2 / 

US EPA RECORDS CENTER REG 
' 

ION5 j 

MONTHLY PROGRESS REPORT & COST REVIEW 

I llllll lllll lllll 1111111111 111111 1111111 
CONTRACT No. \..._ 957654

Nobis EngineerinQ;lnC:- ---
_ __ .,/ 

EP�S1-06-03 CONTRACTOR 

TO No. 011- RSBD-B51 Q ro NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD May 31, 2008 - June 27, INV# 

2008 A021 

ToPo Denise C. Boone DUE DATE July 27, 2008 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 
., 

LOE charged is appropriate for work accomplished y 
.. ; .: ·, -

. , 

Labor mix is appropriate y ., 

' 
Hours charged by labor category are within the y " 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 
.-. 

y ·-· 

Computer charges y 

Travel y 

Equipment 
y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR($): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** , 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

' 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

Jjenise o . cjQooae 

EPA Task Order Project Officer 
July 18.2008 
Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (May 31. 2008 - June 27. 2008) 

Progress for Month 

• Task 01 - Prepared the May 2008 Monthly Progress Report and Invoice and 
electronically submitted to EPA on June 19, 2008. 

• Task 01 - Performed routine communication with the EPA TOPO and Team 
Subcontractor Weston Solutions' Technical Lead regarding overall Task Order status 
and technical issues. 

• Task 01 - Collected previous electronic version project reports and documentation from 
team subcontractor Weston Solutions in order to complete Nobis' task order 
correspondence files. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$1,441.42, which represents a cumulative total of LOE and $51,137.89. Team 

^ Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A021 June 2008 

non-responsive

non-responsive



Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA was distributed among each task. 

EPA Region I RAC l\/lonthly Progress Report Nobis Engineering, Inc. 
Invoice Number A021 June 2008 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 5/31/2008 

Reporting Period To: 6/27/2008 

Invoice Date: 7/17/2008 

Invoice Number: A021 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,143.71 26,304.94 

Name' 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

SUBTOTAL, Labor 

Nobis 

Job Category 

Engineering 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

1,031.66 

58.51 

53.54 

1,143.71 

Cumulative 

Hours Dollars 

18,452.70 

525.75 

4,424.77 

26,195.28 

Approved Budget 

Hours Dollars 

29,487.00 

3,393.00 

7,114.00 

98,846.40 

100,174.19 

Page 1 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 5/31/2008 

Reporting Period To: 6/27/2008 

Invoice Date: 7/17/2008 

Invoice Number: A021 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

297.71 24,270.23 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Jackson, Louisa J 

SUBTOTAL, Labor 

Engineer Sr Total 

\ 
Cost Reporter Total 

244.17 

53.54 

297.71 

14,512.12 

1,17187 

24,051.83 

30,000.13 

1,801.40 

41,839.33 

43,702.51 

SUBTOTALS FOR T E AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

H Dollars 

1,441.42 

0.00 

0.00 

0.00 

1,441.42 

e 

Ho Dollars 

50,247.11 

328.06 

0.00 

0.00 

50,575.17 

A udget 

Hour Dollars 

140,685.73 

3,190.97 

0.00 

0.00 

143,876.70 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Page 2 of 3 
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REPORT 1: TASK ORDER •• Task Level Specific Detail Report 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

* 
• 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

1,441.42 

0.00 

0.00 

0 00 

1,441.42 

Cumulative 

Hours Dollars 

50,809.83 

328.06 

0.00 

0.00 

51,137.89 

Approved Budget 

Hours 

^ 

Dollars 

368,726.19 

18,747.81 

0 00 

0.00 

387,474.00 

Average Hourly Rate 169.58 158.29 142.97 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0.00 

164,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

368,726.19 

18,747.81 

0.00 

387,474.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-SI-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England' Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 5/31/2008 

Reporting Period t o : 6/27/2008 

Invoice Date: 7/17/2008 

Invoice Number: A021 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

1,441.42 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

1,441.42 

Task Order Totals 1,441.42 0.00 0.00 0.00 1,441.42 

Cumulative To-Date 

Task 
No. 

01 

09 

Task 
Cat. 
Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

3

Labor Dollars 

50,247.11 

5.62.72 

Other Direct Costs 

328.06 

0.00 

Subpool 

0.00 

0 00 

Fees 

0.00 

0.00 

Total Dollars 

50,575.17 

562.72 

Task Order Totals 

Task Order Expenditure Limit 

3 50,809.83 328.06 0.00 0.00 51,137.89 

164,888.00 

Page 1 of 1 

non-responsive



REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting PeriodFrom: 5/31/2008 

Reporting Period To: 6/27/2008 

Invoice Date: 7/17/2008 

Invoice Number: A021 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

50,575.17 

0 00 

0 00 

562.72 

0.00 

0 00 

0 00 

0 00 

0 00 

-

Dollars 
Incurred But ' 
Not Invoiced 

0.00 

0.00 

0 00 

0.00 

0 00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

50,575 17 

0.00 

0.00 

562.72 

0 00 

0.00 

0 00 

' 0.00 

0.00 

Approved Budget 

Hours Dollars 

143,876.70 

6,870.60 

101,803.85 

48.745 62 

33,960.65 

15.549 40 

20,417.20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

^ 
% Hours 
Invoiced 

% Dollars 
Invoiced 

35.15% 

0.00% 

0 00% 

1.15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

35 15% 

0 00% 

0 00% 

1.15% 

0.00% 

0.00% 

0.00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

127,140 00

0 00

27,905 64

3.096 46

2,365 60

1,576 20

1,795 20

1,008.90

0.00

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

39.78% 

0.00% 

0.00% 

18.17% 

0 00% 

0.00% 

0 00% 

0 00% 

0.00% 

13.20% 13.20% 164,888.0 31.01% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 5/31/2008 

Reporting Period To: 6/27/2008 

Invoice Date: 7/17/2008 

Invoice Number; A021 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial All 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

50,575.17 

0.00 

0.00 

562 72 

0.00 

0 00 

0.00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0 00 

0.00 

0.00 

0 00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

50,575.17 

0,00 

0 00 

562.72 

0.00 

0.00 

0.00 

0.00 

0 00 

Approved Budget 

Hours Dollars 

143,876.70 

6,870.60 

101,803 85 

48,745 62 

33,960.65 

15,549 40 

20,417.20 

14,728 26 

1,521,72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

35 15% 

0.00% 

0 00% 

1.15% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

35.15%

0 00%

0.00%

1 15

0.00%

0.00%

0.00%

0 00%

0.00%

Estimated Cost 
At Completion 

Hours Dollars 

143,876 70 

6,870.60 

101,803.85 

48,745 62 

33,960.65 

15,549.40 

20,417.20 

14.728 26 

1,521.72 

Variance Based On 
Estimate At Completion 

% Hours 
invoiced 

% Dollars 
Invoiced 

35 15% 

0.00% 

0 00% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

TOTAL 51,137.89 0.00 51,137.89  13.20  13.20% 
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Standard Form 1034 

Revised JanuaiY'1980 

Department of tiie Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVIC ES OTHER THAN PERSONAL 

VOUCHER NO 

A021 

U S DEPAFITMEI'IT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Finandat Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PRS»ARED 

July 17, 2008 
scHEDUie r«) 

COMTRACT NUMBER A i d DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 

NAIt lE 

A N D 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

If questions on this invoice, call 603-724-6230, Janet Riel. Finance Manager 

DISCOUNT TERMS 

PAYEE'S ACCT NUMBER 

SHIPPED FROM TO GOVEFtNMEKir B/L NUMBER 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 

(Enter rlescripbon, item number o f contact of Federal supply 

schedule, and other ir^ortnation deemed necessary) 

QUAN. 
TtTY 

COST I PER 

05/31/08 - 06/27/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $1,441.42 

{Use continuation stieet tf necessary) (Payee must NOT use the space tielow) TOTAL $1,441.42 

PAYMENT: 

I PROVISIONAL 

I COMPLETE 

I PAFTTIAL 

[ FINAL 

I PROGRESS 

I ADVANCE 

APPROVED FOR EXCHANGE RATE 

=$1.00 

rm-E 

DIFFERENCES 

A n u u t voflSed; C0lT«d lor 

tSlgnettre or itatiala) 

Pursuant lo aultioiity vested in me, I certify that Uils voui 

07/17/08 Peter Delano Principal 
tOele) (Authartxed fTStoJ 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER O N ACCOUNT OF U.S. TREASURY CHECK NO ON (NameofBank) 

CASH 

s 

DATE 

1 When slated in foreign cunency, insert name of cunency 
2 K the ability to certify and authority to approve are comb'ned m one person, one signature s necessaiy: 

otherwise the approving officer wai sign in the space provided, over hs official title 
3 When a voucher Is receipted in the name of a company or corporation, the name of the person writing the company 

or corporate name, as weB as the capacity in which he signs, must appear. For example' 'John Doe Company, per 
John SmBh, Secretary" or Treasurer", as ttie case may be 

TITLE 

Previous edition usaUe U.S GOVERNMENT PRilgTlNG OFFICE 1986-0-491-248/20S30 NSN 75«M».et4-<2ag 

PRIVACY ACT STATEMENT 

Ttie informatiDn requested on this tbrm Is required under tlia provisians of 31 US.C . 82b and 82c. for U>e purpose of 

disbursing Federal mtHiBy Ttie information raquested is to Identify the particular creditor and me amounts to be paid. 

Fahjre to fumish this informatton wiO Nnder discharge of the paynient obligatioa 



Substitute for 
Form 1035 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Slieet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voudier No: A021 

Scliedule No: 

Stieet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, May 31,2008 - Friday, June 27,2008 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientisf Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geoiogist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technidan (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Technidan-Field Sr 

Technk;ian-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program IVIanager 

. Finance Manager 

Cost Reporter 

Contract Manager 

Sutxxintract Administrator 

H&S Officer Sr 

H&S Officer MkJ 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mkl 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Sdenfist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist MW 

Geologist Jr 

Ride Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $164,888.00 

EXPENOrrURE UMIT: $164,888.00 

Company Co Engineering 

non-responsive



Substitute for 
Form 10S5 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Proteirtlon Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A021 

Schedule No: 

Sheet No: 27 

COSTS: 

Technfcian-FiekJ S r 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

T O T A L 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

~ - Weston Solut ions 

- Avatar Envi ronmenta l 

Subpool 

T o t a l D i rec t C o s t s 

Subpool Fee 

Amount Claimed 

Current 
1,143.71 

0.00 

0.00 

297.71 

297.71 

0.00 

0.00 

1.441.42 

0.00 

1,441.42 

Cumulative 
26,758.00 

109.66 

0 .00 

24,270.23 

24.270.23 

0 .00 

0.00 

51.137.89 

O.OO 

51,137.89 

Company Confidential - ProprMary tn formatkm of Nobis EnglnaQring 

non-responsive



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

May 31, 2008 
to June 27, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

Ri/FS OS 
A021 

7/27/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAIVI SUBCONTRACTOR NAIVIE(S): 

YES NO* N/A 

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 

o 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



DENISE To 
B00NE/R5/USEPA/US 

07/18/2008 03:13 PM Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order 
#0011-RS-BD-B51Q 

R egion 1 M ontlily Pmgiess R pt M ay 31J une 27 2008 E P-S1 -OG-OS. doc 




